
Bay-Delta Conservation Plan -- Summary Scope of Work (07.14.2006)
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1.0  Project Set-Up Varies by task $211,619 $40,000 ?? $54,250 $0 $0

2.0  Project Administration and Meetings Varies by task $133,229 $266,458 ?? $255,315 $465,000 $760,000
3.0  Interim Project Notification Process Varies by task $38,855 $38,855 ?? $24,230 $14,000 $14,000

4.0  Public Involvement and Outreach Varies by task $312,958 $312,958 ?? Not Available $238,000 Not Available

5.0  Scientific Advisory Process

Joint Effort with 
CALFED 
Science Program $374,105 $374,105 ?? $115,000 $85,000 $15,000

6.0  Project Delineation Permittees $164,447 $164,447 ?? $170,000 $0 $0
7.0  Compile and Collect Data Joint Lead $257,218 $357,218 ?? $60,000 $185,000 $70,000
8.0  Covered Activities, Covered Species, and 
Natural Communities Varies by task $305,195 $593,900 ?? $120,000 $120,000 $0
9.0 Conservation Strategy Varies by task $335,636 $634,783 ?? $175,725 $311,450 $0
10.0  Conservation Plan Components and Impact 
Analysis Permittees $120,000 $542,000 ?? $0 $192,500 $0

11.0  Economic Analysis Permittees $0 $50,000 ?? $0 $178,750 $116,250

12.0  Conservation Plan Preparation Permittees $196,084 $365,361 ?? $0 $335,000 $375,000

13.0  NEPA/CEQA Compliance Agencies $0 $150,000 ?? $0 $365,000 $1,340,000

14.0  Implementing Agreement (IA) Joint Effort $0 $150,000 ?? $0 $0 $235,000

15.0  Final ESA Compliance (NMFS and USFWS) Agencies $0 $0 ?? $0 $0 $170,000
16.0  Final CA Fish & Game Code Compliance 
(DFG) Agencies $0 $0 ?? $0 $0 $37,500
SUBTOTAL (Task #1 – #6) $1,235,212 $1,196,822 $0 $618,795 $802,000 $789,000
SUBTOTAL (Task #7 – #13) $1,214,133 $2,693,262 $0 $355,725 $1,687,700 $1,901,250
SUBTOTAL (Task #14 – #17) $0 $150,000 $0 $0 $0 $442,500
TOTAL $2,449,345 $4,040,084 $0 $974,520 $2,489,700 $3,132,750

$6,489,430 $6,596,970
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